Rpt-ID: RCPESPRJ Georgia Date: (7/03/2014

User: vepps Department of Transportation Page 1 of 5
Estimate Summary By Project

Contract ID: B14219-12-000-2 Estimate Number: 0017 Pay Period: 06/01/2014
to 06/30/2014

Contract Location: Time Allowed: 1165 Days
BROAD AVE OVER THE FLINT RIVE Elapsed Calender Days: 740 Days
Percent Time: 63.52
District: 4 Area: 05
Contractor:

PCL CIVIL CONSTRUCTORS, INC. Date Let: 04/20/2012
3810 NORTHDALE BLVD, STE 200 Date Awarded: 05/04/2012
Date Contract Executed: 06/19/2012
Date Notice to Proceed: 06/21/2012
TAMPA FL 33624 Date Work Began: 07/09/2012
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 08/29/2015

Surety Co: FIDELITY AND DEPOSIT COMPANY OF MARYLAND

Current Contract Amount $11,931,536.68 Counties:
Original Contract Amount $11,893,177.77 Dougherty
Funds Available $3,994,963.75
Percent Complete 66.52%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0007550.01002 $11,931,536.68 $11,893,177.77 $3,994,963.75 66.52% $790,139.14

Chief Engineer
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Estimate Number:

0017

Pay Period:

Date: 07/03/2014
Page 2 of 5

06/01/2014
to 06/30/2014

Project Number:

Federal State Project Number:

0007550.01002

BROAD AVE - 0.207 MI BRIDGE REPLACEMENT

CSHPP-0007-00(550)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$6,349,258.33
$1,587,314.60
$7,936,572.93
$0.00
$7,936,572.93
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$7,936,572.93

Prev to Date

$5,717,147.02
$1,429,286.77
$7,146,433.79
$0.00
$7,146,433.79
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$7,146,433.79

Total Payable:

This Estimate

$632,111.31
$158,027.83
$790,139.14
$0.00
$790,139.14
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$790,139.14
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Page 3 of 5

Pay Period: 06/01/2014
to 06/30/2014

Project Number 0007550.01002

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .831
500.000 .018
.849 $9.00 $424.50
CSHPP-0007-00(550)
0090 643-2166 CH LK FENCE W/EXT ARMS & BARBED WIRE, Z(LF 1,712.000 1,746.920
32.000 .000
1,746.920 $.00 $55,901.44
Category Amount: $9.00 $56,325.94
Category Number: 0020 EROSION CONTROL
0120 163-0232 TEMPORARY GRASSING AC 1.000 2.950
1700.000 .000
2.950 $.00 $5,015.00
0125 163-0240 MULCH TN 28.000 28.515
185.000 .000
28.515 $.00 $5,275.28
0135 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 112.000 131.250
16.500 .000
131.250 $.00 $2,165.63
0140 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 1,438.000 2,975.000
0.750 40.000
3,015.000 $30.00 $2,261.25
0145 165-0041 MAINTENANCE OF CHECK DAMS -ALL TYPES LF 89.000 94.500
1.250 .000
94.500 $.00 $118.13
0150 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 2.000 11.000
500.000 .000
11.000 $.00 $5,500.00
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Contract ID: B14219-12-000-2 Estimate Number: 0017 Pay Period:

06/01/2014

to 06/30/2014

Project Number 0007550.01002

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 EROSION CONTROL
0165 167-1500 WATER QUALITY INSPECTIONS MO 28.000 22.000
660.000 1.000
23.000 $660.00 $15,180.00
0175 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 1,422.000 1,966.000
2.000 .000
1,966.000 $.00 $3,932.00
Category Amount: $690.00 $39,447.29
Category Number: (0050 UTILITIES
0365 615-1200 DIRECTIONAL BORE - LF 1,055.000 1,080.000
160.000 .000
1,080.000 $.00 $172,800.00
8IN (GAS)
Category Amount: $0.00 $172,800.00
Category Number: 0010 ROADWAY
0438 682-6115 CONDUIT, RIGID, 1 1/2 IN LF 3,156.000 .000
11.740 477.000
477.000 $5,599.98 $5,599.98
Category Amount: $5,599.98 $5,599.98
Category Number: (0080 BRIDGE
0550 500-1009 SUPERSTR CONCRETE, CL AAA, BR NO - LS 1.000 279
3250000.000 125
404 $406,250.00  $1,313,000.00
1
0570 509-0005 PRESTRESSING CAST-IN-PLACE CONC, BRNO LS 1.000 .357
1200000.000 .251
.608 $301,200.00 $729,600.00
1
0580 511-3000 SUPERSTR REINF STEEL, BR NO - LS 1.000 .300
570075.850 134
434 $76,390.16 $247,412.92



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14219-12-000-2 Estimate Number: 0017

Date: 07/03/2014

Page 5 of 5

Pay Period: 06/01/2014
to 06/30/2014

Project Number 0007550.01002

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0080 BRIDGE
0585 524-0010 DRILLED CAISSON - LF 286.000 417.620
976.140 .000
417.620 $.00 $407,655.59
66 IN
0600 524-0350 TEST CORING LF 180.000 318.000
100.000 .000
318.000 $.00 $31,800.00
Category Amount: $783,840.16 $2,729,468.51

Project Total Amount:

$790,139.14

$7,936,572.93



